

Status of Progress on Decisions taken at the 6th Steering Committee

Sixth Steering Committee	Status
<p>Decision: The CREWS Secretariat to propose modifications to the CREWS Monitoring Framework, with a specific focus on the current Outputs being used in the project reporting, based on the feedback from the Implementing Partners and the recommendations from the meeting and to circulate these to the Steering Committee for approval.</p>	<p>Consultations held with Implementing Partners and recommendations for a revised Monitoring and Evaluation Framework presented to the 7th Meeting of the Steering Committee (CREWS/SC.7/workdoc.3).</p>
<p>Decision: The CREWS Secretariat to work with the Implementing Partners to develop a proposal to document operational practices across the CREWS Regional and Country initiatives including defining the scope, coverage and modalities for such an exercise and present the proposal at the meeting of the Steering Committee that will take place in the margins of the UNFCCC COP24.</p>	<p>Proposal presented to the 7th Meeting of the Steering Committee (CREWS/SC.7/workdoc.5).</p>
<p>Decision: CREWS Implementing Partners, with the support of the Secretariat, to carry out one post-disaster early warning evidence-informed review in FY2019 based on the experience of the review in the Caribbean.</p>	<p>Request received for an early warning assessment post-Gita Tropical Cyclone in the Pacific from the WMO's Regional Association V Tropical Cyclone Committee (TCC) through the New Zealand's MetService. A proposal will be circulated for review and decision for funding to the CREWS Contributing members.</p>
<p>Decision: The Chair to circulate, by the end of June, a draft decision regarding the allocation of funds to the Regional Project for West Africa (CREWS/RProj/02/Western Africa) and the revised Regional Project for the Caribbean (CREWS/RProj/04/Regional Project Caribbean/rev), to the Steering Committee, for a no-objection approval process.</p>	<p>Done.</p>
<p>Decision: The Steering Committee approves the pipeline countries/regions for 2019-2020 as set out in the document of the meeting CREWS/SC.6/workdoc.4 and the Secretariat is requested to amend the CREWS Investment Plan 2016-2020 accordingly. Implementing Partners to prepare concept notes for Afghanistan, Chad, Ethiopia, Madagascar and Togo to be presented at the meeting of the Steering Committee that will take place in the margins of the UNFCCC COP24.</p>	<p>Implementing Partners will present, for approval at the 7th Meeting of the Steering Committee, proposed countries from the pipeline list where project can be initiated, based on level of readiness of the countries.</p>

<p>Decision: The Steering Committee approves an amendment to the CREWS Governance Document (paragraph 14) to change the reporting line of the Secretariat to the Director of the Development Partnerships Office (DPO) at the World Meteorological Organization (WMO).</p>	<p>Done.</p>
<p>Decision: The Seventh Meeting of the CREWS Steering Committee will be a half day face-to-face meeting, including Contributing Partners and Observers, in the margins of UNFCCC COP24.</p>	<p>Planned.</p>
<p>Decision: The Eight Meeting of the CREWS Steering Committee will be a half-day video-connection meeting of the Contributing Partners and will tentatively take place in June 2019.</p>	<p>Now proposed for the first quarter of 2019.</p>
<p>Decision: Implementing Partners, in consultation with the Chair, to carry out a review of the CREWS Secretariat staffing needs and prepare a proposal for simplified and harmonized staff appointment modalities that would also reduce costs, for consideration by the Steering Committee.</p>	<p>A proposal will be presented to Contributing Members, by WMO Office For Development Partnerships (DPO), after consultation with the Implementing Partners, in the first quarter of 2019.</p>