

Status of Progress on Decisions taken at the 7th Steering Committee

Seventh Steering Committee	Status
<p>Decision: The Steering Committee approves the revised CREWS Monitoring and Evaluation Framework and requests the Secretariat to revise the CREWS Operational Procedures Note No 2, as well as the related template for reporting project progress, to reflect the changes accordingly.</p>	<p>Done. The template for reporting project progress has been revised accordingly.</p>
<p>Decision: The Steering Committee requests the Secretariat to revise the proposed Risk Management Approach based on suggestions made at the meeting and to circulate it via email by 30 January 2019 for approval by members.</p>	<p>Done. The revised document is available on the CREWS website.</p>
<p>Decision: The Steering Committee requests the Secretariat to revise the proposal for CREWS Country Practice Compilation, based on the comments made at the meeting, and to circulate it along with a detailed budget, by email, for the Steering Committee's consideration and approval.</p>	<p>The proposal for the CREWS Practice Compilations has been circulated prior to the 8th Meeting for a no-objection approval.</p>
<p>Decision: The Steering Committee invites the lead Implementing Partner to develop project proposals in coordination with the other Implementing Partners for Chad, Togo and Afghanistan, in-line with the procedures set-out in the CREWS Operational Procedures Note No 1 Programming and Project Development and to submit the proposals to the Steering Committee at latest by the 8th Meeting of the CREWS Steering Committee, through the Secretariat, for consideration, review and approval for funding.</p>	<p>Done.</p>
<p>Decision: The 8th Meeting of the CREWS Steering Committee will be a half-day video-connection meeting of the Contributing Partners to go over, inter-alia, financial decisions regarding the projects, administrative matters and will tentatively take place in the second quarter of 2019.</p>	<p>Done.</p>