

Operational Plan (2021-2025) Delivering at Scale 2021-2025

Roll-out Timeline

13th CREWS Steering Committee Meeting
17 June 2021 (CREWS/SC.13/infdoc.6)



Australia



Finland



France (Chair)



Germany



Luxembourg



Netherlands




Switzerland



United Kingdom

Operational Plan 2021 - 2025

- Enhance business model
- Ramp up response to needs of most vulnerable populations
- Remain operationally agile
- Target actions to address existing gaps and needs.



Future CREWS operations will

- Be people centered
- Build sustainability into project outcomes
- Strengthen cooperation with other relevant initiatives, financiers and implementers
- Increase and intensify public-private collaboration

People at the Center: Actions 2021 - 2025

- ❑ Production of case studies, in collaboration with the IFRC, on People-centered Early Warning: Lessons from the Red Cross (**ongoing**)
- ❑ CREWS Operational Procedures on People-Centered Early Warning (**2021-2022**)
- ❑ Update programming, project development and M&E procedures to highlight ownership of local stakeholders (**2022**)

Build sustainability into projects: Actions for 2021-2025

- ❑ Revise operational procedures to strengthen collaboration between government ministries and departments in charge of NMHSs and those sections of government responsible for setting national priorities and determining public budgets **(to be initiated in 2022)**
- ❑ Develop knowledge products and document practices regarding the development of strategic plans e.g., National Strategic Plans (NSPs), DRR plans, National Adaptation Plans (NAPs), laws and legislations needed to formalize its functions and ensure sustained public funding from national and international sources **(to be initiated in 2022)**

Private sector engagement: Actions for 2021-2025

- ❑ Initiate assessments of country enabling environment for PPP in projects and/or new window actions (2022-2023)
- ❑ Pilot private actors activities in projects (initial partnerships being initiated) **(starting in 2022)**
- ❑ Joint country workshops with ARC in Niger and Chad on data and institutional alignment for insurance and early warning systems **(2021)**
- ❑ Work through InsuResilience: Impact working group, Integrated Approaches on Disaster Risk Financing and Early Action **(ongoing)**

Strategic Support Window: Actions for 2021-2025

- ❑ Consultations on scope, eligibility and operational procedures for the Strategic Support Window **(ongoing)**
- ❑ Desk review of existing mechanisms for replication and/or alignment (NDC Partnership, NAP Global Network etc...) **(ongoing)**
- ❑ Develop streamlined and simplified operational procedures and templates as well as process for fund allocation **(2021)**
- ❑ Launch new window and ensure that actions supported are captured within the Monitoring and Evaluation framework **(2021)**

M&E and resource mobilization: Actions for 2021-2025

- ❑ Develop one result-based-management framework - building on the one we have currently for country projects, adding the programme indicators, baseline, targets that under development and including the progress against the actions included in the Operational Plan 2021-2025 (**first quarter 2022**)
- ❑ Develop a joint resource mobilization strategy to reach upper level of the programming scenario (USD 108 million by 2025) (**2021**)
- ❑ Develop robust communication and visibility strategy and related information materials (**2022**)

Timeline for Roll-Out

Resource Mobilization, Monitoring and Evaluation

Case Studies
People-Centered Early Warning:
Lessons from Red Cross

Operational Procedures
Strategic Support Window

Operational Procedures
People-Centered Early Warning

Updated Operational Procedures for Programming/Project Development

14th Steering Committee

Initial Phase External Evaluation concluded

Updated M&E framework, programme indicators

15th Steering Committee: Report on Progress of Roll-out

May/June 2021

November/December 2021

February/April 2022

June 2022



Thank you

For further information please visit www.crews-initiative.org or
contact us at crewsinfo@wmo.int



@CREWSinitiative

